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1  Spallation Neutron Souce Project
1.01  1.1  Research and Development
1.01.12  1.1.12 ORNL Direct R&D
1.01.12.01  1.1.12.1 PSR Instability
AS01011200 PSR Instability R&D - FY00 250* 100 01OCT99A 29SEP00A

AS01011202 PSR Instability R&D - FY01 249* 100 02OCT00A 28SEP01A

AS01011212 PSR Instability R&D - FY02 43 100 01OCT01A 30NOV01A

AS01111212 PSR Instability R&D - FY02 1,000 207* 60 03DEC01A 30SEP02

1.03  1.3 Accelerator Front End Facilities
1.03.05  1.3.5  FE Field Coordination
1.03.05.01  FE Field Coordination
AS03050598 ORNL Field Coordination 1,000 147 60 03DEC01A 30SEP02

1.03.05.02  FE Spares
AS03050608 Front End Spares Procurement 1,000 83 0 03JUN02* 30SEP02

AS03050618 Front End Test Stand Spares (FY02) 1,000 83 0 03JUN02* 30SEP02

1.03.06  FE Installation
1.03.06.01
ASIPL05000 IPL - Front End Building - RFE 0 100 03MAY02A

AS03050603 Cable Tray 1,031 74 0 06MAY02A 15AUG02

ASFB000095 Front End - Building Prep 564 29 80 06MAY02A 14JUN02

ASIPL05010 IPL - Front End Component Delivery 565 0 0 07JUN02*

ASFB001200 Front End - Install Tech Components 564 49 0 11JUN02* 20AUG02

ASFE001000 Front End - Install Lattice Components 564 71 0 19JUN02* 30SEP02

ASFB008000 Front End - Install Temporary Control Roo 608 17 0 05JUL02* 29JUL02

ASFE005000 Front End - Integrated Testing 564 22 0 01OCT02* 30OCT02

1.04  1.4 Linac Systems (LANL)
1.04.07   1.4.7 ORNL Coordination
1.04.07.01  1.4.7.1 ORNL Coordination
AS10027144 Linac Equip and Consumables - FY02 188 250* 67 01OCT01A 30SEP02

AS10027234 Linac Field Coordination FY02 62 100 01OCT01A 31DEC01A

AS14711039 ORNL ASD Field Coordination FY02 188 250* 67 01OCT01A 30SEP02

AS10127244 Ion Source Equipment fy02 1,000 207 78 03DEC01A 30SEP02

AS10127245 Diagnostics Equipment FY02 1,000 207 73 03DEC01A 30SEP02

AS10027154 Linac Equip and Consumables - FY03 188 250 0 01OCT02 30SEP03

AS14711040 ORNL ASD Field Coordination FY03 188 250 0 01OCT02* 30SEP03

AS10027164 Linac Equip and Consumables - FY04 188 251 0 01OCT03 30SEP04

AS14711041 ORNL ASD Field Coordination FY04 188 251 0 01OCT03* 30SEP04

AS10027174 Linac Equip and Consumables - FY05 188 250 0 01OCT04 30SEP05

AS14711042 ORNL ASD Field Coordination FY05 188 250 0 01OCT04* 30SEP05

AS10027214 Linac Equip and Consumables - FY06 188 61 0 03OCT05 30DEC05

AS14711043 ORNL ASD Field Coordination 1st Qrtr FY06 188 61 0 03OCT05* 30DEC05
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1.04.07.04  Linac Installation Services
1.04.07.04.01  RATS Building
AS14714001 RATS Building Operation (1st Yr) 197 100 20FEB01A 30NOV01A

AS14724001 RATS Building Operation (1st Yr) 57 100 03DEC01A 25FEB02A

AS14714011 RATS Building Operation (2nd Yr) 250 250 26 26FEB02A 25FEB03

1.04.07.04.02  Linac Installation Services Group
AS14714021 RATS Tech Support FY01 62 100 02JUL01A 28SEP01A

AS14714036 RATS Tech Support FY02 43 100 01OCT01A 30NOV01A

AS14740025 Installation Services FY02 43 100 01OCT01A 30NOV01A

AS14724036 RATS Tech Support FY02 249 207 60 03DEC01A 30SEP02

AS14741025 Installation Services FY02 249 207 60 03DEC01A 30SEP02

ASIPL05020 IPL - KH to Column 3.5 RFE 0 100 03MAY02A

ASLT004510 IPL - RFE Linac Tunnel to 40 MeV 0 100 31MAY02A

ASLT004520 DTL/CCL Linac Tunnel  Building Prep 745 55 0 03JUN02* 20AUG02

ASKB000490 IPL - RFE KH to 225 MeV 852 0 0 30JUL02

ASLT004550 SC Linac Tunnel Building Prep 745 44 0 21AUG02 22OCT02

AS14714046 RATS Tech Support FY03 249 250 0 01OCT02* 30SEP03

AS14740035 Installation Services FY03 249 250 0 01OCT02 30SEP03

AS14714056 RATS Tech Support FY04 249 251 0 01OCT03* 30SEP04

AS14740045 Installation Services FY04 249 251 0 01OCT03 30SEP04

AS14714066 RATS Tech Support FY05 249 250 0 01OCT04* 30SEP05

AS14740055 Installation Services FY05 249 250 0 01OCT04 30SEP05

1.04.07.06  Linac FC Diagnostics
AS14760011 Clerical Sppt - FY02 188 188 55 02JAN02A 30SEP02

AS14760021 Clerical Sppt - FY03 188 250 0 01OCT02 30SEP03

AS14760031 Clerical Sppt - FY04 188 251 0 01OCT03 30SEP04

AS14760041 Clerical Sppt - FY05 188 250 0 01OCT04 30SEP05

AS14760051 Clerical Sppt - FY06 188 61 0 03OCT05 30DEC05

1.04.07.08  Linac Spares
AS14780065 Linac Spares - FY03 188 250 0 01OCT02* 30SEP03

AS14780070 Linac Spares - FY04 188 251 0 01OCT03* 30SEP04

AS14780074 Linac Spares - FY05 188 250 0 01OCT04* 30SEP05

AS14780075 Linac Spares - FY06 188 61 0 03OCT05* 30DEC05

1.04.07.08.02  Linac Spare 402.5 MHz Klystrons
AS14780001 Award S/C for Spare 402.5 MHz Klystrons 0 100 01MAY02A

AS14780003 Deliver Prototype Spare 402.5 MHz Klystron 812 1 0 01JUL03* 01JUL03

AS14780005 Deliver 2nd Spare 402.5 MHz Klystron 770 1 0 02SEP03* 02SEP03

AS14780007 Deliver 3rd Spare 402.5 MHz Klystron 749 1 0 01OCT03* 01OCT03

1.04.07.10  Linac RF
1.04.07.10.01  Linac RF
AS14721084 ASD ORNL Linac RF FY02 1,000 207 58 03DEC01A 30SEP02

1.04.07.10.02  JLAB RF Test Stand Support
AS14710201 Procure JLAB Test Stand Equipment 95 100 09JUL01A 27NOV01A

AS14710241 Support to Test Stand Prep 95 100 09JUL01A 29NOV01A

AS14710251 Rework CWDD Crowbar 95 100 09JUL01A 29NOV01A
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AS14710211 Assemble, Test Components at RATS 26 100 20NOV01A 31DEC01A

AS14710221 Ship Components to JLAB 3 100 02JAN02A 04JAN02A

AS14710231 Assemble, Test, and Commission at JLAB 42 100 07JAN02A 06MAR02A

1.04.07.14  Linac FC Mechanical
AS14721103 ASD Linac FC Mechanical FY02 1,000 207 60 03DEC01A 30SEP02

1.04.16  ORNL Transfer Lines Fab Installation
1.04.16.04  ORNL Ancillary Equipment
1.04.16.04.01  Y-12 Purifier
AS16040000 Move Y-12 Purifier 30 100 01MAY01A 23MAY01A

1.04.16.05  ORNL Transfer Lines/Piping
1.04.16.05.01  ORNL Transfer Line Fabrication
AS16050102 Procure/Fabr T/L Fab. Fac. 85 100 02OCT00A 29MAR01A

AS16050104 IPL - Warehouse Building BOD T/L Fab. Fac. 0 100 07FEB01A

AS16050103 Assemble T/L Fab. Fac. 128 100 15FEB01A 29MAR01A

AS16050105 Install T/L Fab. Facility 64 100 21FEB01A 29MAR01A

AS16050106 TL Fab. Facility Operational 0 100 29MAR01A

AS16050127 ASD ORNL Cryogenic FY02 62 100 01OCT01A 31DEC01A

1.04.16.05.02  ORNL Transfer Lines/Warm Tunnel Piping
AS16050203 Assemble CHL to Tee T/L & Warm Piping 128 100 13APR01A 30NOV01A

AS16050107 Transfer Line Fabrication Equipment 62 100 02JUL01A 27DEC01A

AS16050202 RFQ Warm Tunnel Pipe 30 100 02JUL01A 31JUL01A

AS16050204 Contract Award Warm Tunnel Pipe 0 100 28SEP01A

AS16050235 Deliver Warm Tunnel Pipe & Components 0 100 30NOV01A

ASXF000009 Manufacture Cryo Transfer Line 485 239 30 21JAN02A 05MAR03

AS16050205 Install CHL to Tee T/L & Warm Piping 15 100 01APR02A 22APR02A

AS16050215 Start Installation Transfer Lines 0 100 01APR02A

ASLT025010 Install Tee and Cryogenic Transfer Line 485 182 0 14AUG02 06MAY03

1.04.17  ORNL Support for Cryomodule Fabrication
1.04.17.04  Cavity/Cryomodule Assy Labor
AS17040010 Cavity String Assembly of CM M-1 647 25 0 01AUG02* 05SEP02

AS17040120 Change of Station and Matls and Supplies 625 42 0 01AUG02* 30SEP02

AS17040020 Cavity String Assembly of CM M-2 647 25 0 22AUG02* 26SEP02

AS17040015 CM Assembly of CM M-1 827 40 0 06SEP02* 31OCT02

AS17040030 Cavity String Assembly of CM M-3 647 25 0 13SEP02* 17OCT02

AS17040025 CM Assembly of CM M-2 827 40 0 27SEP02* 25NOV02

AS17040130 Change of Station and Matls and Supplies 625 250 0 01OCT02 30SEP03

AS17040040 Cavity String Assembly of CM M-4 647 25 0 04OCT02* 07NOV02

AS17040035 CM Assembly of CM M-3 827 40 0 18OCT02* 16DEC02

AS17040050 Cavity String Assembly of CM M-5 647 25 0 25OCT02* 02DEC02

AS17040045 CM Assembly of CM M-4 827 40 0 08NOV02* 09JAN03

AS17040060 Cavity String Assembly of CM M-6 647 25 0 15NOV02* 23DEC02

AS17040055 CM Assembly of CM M-5 827 40 0 03DEC02* 31JAN03

AS17040070 Cavity String Assembly of CM M-7 647 25 0 10DEC02* 16JAN03

AS17040065 CM Assembly of CM M-6 822 40 0 03JAN03* 28FEB03

AS17040080 Cavity String Assembly of CM M-8 642 25 0 10JAN03* 14FEB03
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AS17040075 CM Assembly of CM M-7 822 40 0 27JAN03* 21MAR03

AS17040090 Cavity String Assembly of CM M-9 642 25 0 03FEB03* 07MAR03

AS17040085 CM Assembly of CM M-8 821 40 0 18FEB03* 15APR03

AS17040100 Cavity String Assembly of CM M-10 641 25 0 25FEB03* 31MAR03

AS17040095 CM Assembly of CM M-9 821 40 0 11MAR03* 06MAY03

AS17040110 Cavity String Assembly of CM M-11 641 25 0 18MAR03* 22APR03

AS17040105 CM Assembly of CM M-10 821 40 0 01APR03* 28MAY03

AS17040115 CM Assembly of CM M-11 821 40 0 23APR03* 18JUN03

AS17041010 Cavity String Assembly of CM H-1 598 25 0 10JUN03* 16JUL03

AS17041020 Cavity String Assembly of CM H-2 598 25 0 01JUL03* 06AUG03

AS17041015 CM Assembly of CM H-1 598 40 0 17JUL03* 11SEP03

AS17041030 Cavity String Assembly of CM H-3 598 25 0 24JUL03* 27AUG03

AS17041025 CM Assembly of CM H-2 598 40 0 07AUG03* 02OCT03

AS17041040 Cavity String Assembly of CM H-4 598 25 0 14AUG03* 18SEP03

AS17041035 CM Assembly of CM H-3 598 40 0 28AUG03* 23OCT03

AS17041050 Cavity String Assembly of CM H-5 598 25 0 05SEP03* 09OCT03

AS17041045 CM Assembly of CM H-4 598 40 0 19SEP03* 13NOV03

AS17041060 Cavity String Assembly of CM H-6 598 25 0 26SEP03* 30OCT03

AS17040140 Change of Station and Matls and Supplies 625 125 0 01OCT03 31MAR04

AS17041055 CM Assembly of CM H-5 598 40 0 10OCT03* 08DEC03

AS17041070 Cavity String Assembly of CM H-7 598 25 0 17OCT03* 20NOV03

AS17041065 CM Assembly of CM H-6 598 40 0 31OCT03* 31DEC03

AS17041080 Cavity String Assembly of CM H-8 598 25 0 07NOV03* 15DEC03

AS17041075 CM Assembly of CM H-7 598 40 0 21NOV03* 23JAN04

AS17041090 Cavity String Assembly of CM H-9 598 25 0 02DEC03* 08JAN04

AS17041085 CM Assembly of CM H-8 598 40 0 16DEC03* 13FEB04

AS17041100 Cavity String Assembly of CM H-10 598 25 0 23DEC03* 30JAN04

AS17041095 CM Assembly of CM H-9 598 40 0 09JAN04* 05MAR04

AS17041110 Cavity String Assembly of CM H-11 598 25 0 16JAN04* 20FEB04

AS17041105 CM Assembly of CM H-10 598 40 0 02FEB04* 26MAR04

AS17041120 Cavity String Assembly of CM H-12 598 25 0 09FEB04* 12MAR04

AS17041115 CM Assembly of CM H-11 598 40 0 23FEB04* 19APR04

AS17041125 CM Assembly of CM H-12 598 40 0 15MAR04* 10MAY04

1.04.18  ORNL Refrigeration System
AS17040170 ORNL Support to Refrigerator Installation FY02 43 100 01OCT01A 30NOV01A

AS17140171 ORNL Support to Refrigerator Installation FY02 605 207 58 03DEC01A 30SEP02

1.04.18.01
1.04.18.01.01  CHL Facility Installation
ASCH002270 Install Transfer Line to T and Expansion 960 144 20 01APR02A 27NOV02

ASCH001175 Install Warm Compressors and Piping 430 203 10 15MAY02A 07MAR03

ASCH001620 Install CHL & Tunnel Warm Gas Piping 1,001 82 0 03JUN02 27SEP02

ASCH001450 Install South Wall Piping 430 150 0 08JUL02 11FEB03

ASCH001025 Install He Gas Storage System 908 124 0 15AUG02* 13FEB03

ASCH001700 Install 4.5K MCB 402 131 0 15AUG02* 24FEB03
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ASCH002290 Install Utility Systems 942 90 0 15AUG02 23DEC02

ASCH002410 Install CHL Dewars and Piping 451 73 0 03SEP02 16DEC02

ASCH001980 Install CHL 2.1K SCB 384 126 0 02DEC02* 03JUN03

ASCH002690 Install/Test CHL Control Room 384 135 0 02DEC02 16JUN03

ASCH002610 Install Recovery Compressors & Purifier 430 57 0 21JAN03 10APR03

ASCH005010 CHL System Commissioning 384 153 0 21FEB03 30SEP03

1.04.19  ORNL Linac Assembly & Installation
1.04.19.01  ORNL RF Assembly & Installation
AS14190101 ASD ORNL Support to RF installation 1,000 105 25 01MAY02A 30SEP02

AS14112142 Install 23&4 Waveguide 402.5MHz 904 60 33 10MAY02A 05AUG02

AS141325T1 NC LLRF ORNL Installation Labor 598 480 0 10JUN02* 10MAY04

AS141329T1 SC LLRF ORNL Installation Labor 543 337 0 26MAR03* 29JUL04

1.04.19.01.01  ORNL DTL RF Systems Installation
ASLT004020 Install Linac Tunnel Waveguide 1,001 82 0 03JUN02* 27SEP02

ASKB001000 KH - Install RFQ_ME1 Systems 561 71 0 05JUN02* 16SEP02

ASKB001400 KH - Install DTL_ME1 Systems 967 113 0 06JUN02* 14NOV02

ASIPL00P06 IPL - Deliver HVCM #1 561 0 0 15AUG02

ASIPL00P08 IPL - Deliver HVCM #3 890 0 0 15AUG02

ASIPL00P10 IPL - Deliver HVCM #4 907 0 0 15AUG02

ASIPL05040 IPL - Deliver HVCM #2 896 0 0 15AUG02*

ASKB010000 KH - Install DTL_ME2 Systems 896 85 0 16AUG02* 17DEC02

ASKB015000 Install DTL_ME3 System 907 74 0 16AUG02* 02DEC02

ASIPL00P12 IPL - Deliver HVCM #5 1,010 0 0 16SEP02

ASKB001010 KH - RFQ_ME1 Checkout Testing 561 35 0 17SEP02* 04NOV02

ASKB001500 KH - DTL_ME1 Integrated Testing 941 44 0 22OCT02 26DEC02

ASKB015050 DTL_ME3 Integrated Testing 907 50 0 03DEC02 14FEB03

ASKB010100 KH - DTL_ME2 Integrated Testing 896 50 0 18DEC02 03MAR03

1.04.19.01.02  ORNL CCL RF Systems Installation
ASIPL00P14 IPL - Deliver HVCM #6 809 0 0 01OCT02

ASKB020000 Install CCL_ME1 809 68 0 02OCT02* 10JAN03

ASIPL00P16 IPL - Deliver HVCM #7 813 0 0 17OCT02

ASKB025010 Install CCL_ME2 813 68 0 18OCT02* 29JAN03

ASIPL00P18 IPL - Deliver HVCM #8 805 0 0 01NOV02

ASKB030010 Install CCL_ME3 System 805 78 0 04NOV02* 27FEB03

ASIPL00P20 IPL - Deliver HVCM #9 756 0 0 19NOV02

ASKB035010 Install CCL_ME4 System 756 77 0 20NOV02* 14MAR03

ASKB020500 CCL_ME1 Integrated Testing 809 30 0 13JAN03 24FEB03

ASKB025050 CCL_ME2 Integrated Testing 813 29 0 30JAN03 11MAR03

ASKB030050 CCL_ME3 Integrated Testing 805 28 0 28FEB03 09APR03

ASKB035050 CCL_ME4 Integrated Testing 756 29 0 17MAR03 25APR03

1.04.19.01.03  ORNL SCL RF Systems Installation
ASIPL00P22 IPL - Deliver HVCM #10 475 0 0 06DEC02

ASKB039010 Install SC_ME1 System 475 144 0 09DEC02* 08JUL03

ASIPL00P24 IPL - Deliver HVCM #11 464 0 0 23DEC02
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ASKB044015 Install SCL_ME2 System 464 144 0 26DEC02* 23JUL03

ASIPL00P26 IPL - Deliver HVCM #12 455 0 0 10JAN03

ASKB049015 Install SCL_ME3 System 455 145 0 13JAN03* 08AUG03

ASIPL00P28 IPL - Deliver HVCM #13 447 0 0 28JAN03

ASKB054015 Install SCL_ME4 System 447 142 0 29JAN03* 20AUG03

ASIPL00P30 IPL - Deliver HVCM #14 443 0 0 12FEB03

ASKB059015 Install SCL_ME5 System 443 141 0 13FEB03* 04SEP03

ASIPL00P32 IPL - Deliver HVCM #15 432 0 0 28FEB03

ASKB064015 Install SCL_ME6 System 425 141 0 12MAR03* 01OCT03

ASIPL00P34 IPL - Deliver HVCM #16 420 0 0 17MAR03

ASKB069015 Install SCL_ME7 System 404 142 0 10APR03* 30OCT03

ASKB081120 Install Other Necessary Racks 812 6 0 24JUN03* 01JUL03

ASKB039050 SCL_ME1 Integrated Testing 475 137 0 09JUL03 26JAN04

ASKB044050 SCL_ME2 Integrated Testing 464 137 0 24JUL03 10FEB04

ASKB049050 SCL_ME3 Integrated Testing 455 134 0 11AUG03* 23FEB04

ASKB054050 SCL_ME4 Integrated Testing 447 134 0 21AUG03 04MAR04

ASKB059050 SCL_ME5 Integrated Testing 443 128 0 05SEP03 10MAR04

ASKB064050 SCL_ME6 Integrated Testing 425 127 0 02OCT03 06APR04

ASKB069050 SCL_ME7 Integrated Testing 404 127 0 31OCT03 05MAY04

1.04.19.01.04  ORNL RF Test Facility Installation
ASTF001100 RF Test Facility - Bldg Prep 915 17 0 17JUN02* 11JUL02

ASTF001660 Install RFTF_ME System 890 141 0 16AUG02* 11MAR03

ASTF001120 Install RF Test Facility Waveguide 982 23 0 24SEP02* 24OCT02

ASTF004440 RFTF_ME Systems Test and Integration 881 119 0 01OCT02* 24MAR03

ASTF003480 Install RFTF_ME (805MHz) 973 20 0 10OCT02* 06NOV02

ASTF001440 Install RF Test Facility RCCS Skid 756 8 0 11SEP03* 22SEP03

1.04.19.02  ORNL DTL Assembly & Installation
AS142820T2 DTL Assembly FY02 1,000 188 56 02JAN02A 30SEP02

AS142740T9 Tank 1 Assembly at RATS - ORNL FTE 1,056 14 0 20JUN02* 11JUL02

AS14255T66 DTL Water Transfer Lines - ORNL 950 1 0 11DEC02* 11DEC02

1.04.19.02.01  ORNL DTL Tank 3 Assembly & Installation
ASDT000295 IPL - Deliver DTL Tank 3 0 100 24MAY02A

ASDT000301 DTL 3 - Re-assemble/Tune/Transp to Site 814 20 55 28MAY02A 28JUN02

ASDT001000 Install/Test DTL - 3 814 79 0 01JUL02 22OCT02

ASDT001100 DTL - 3 Integrated Testing 814 36 0 23OCT02 13DEC02

1.04.19.02.02  ORNL DTL Tank 1 Assembly & Installation
ASDT000100 IPL - Deliver DTL Tank 1 Drift Tubes 624 0 0 21JUN02

ASDT000102 DTL 1 - Assemble/Tune/Transport to Site 624 64 0 24JUN02 24SEP02

ASDT002000 Install/Test DTL - 1 563 66 0 23DEC02 28MAR03

ASDT002100 DTL - 1 Integrated Testing 563 30 0 31MAR03 12MAY03

1.04.19.02.03  ORNL DTL Tank 5 Assembly & Installation
ASDT000500 IPL - Deliver DTL Tank 5 Drift Tubes 665 0 0 27NOV02

ASDT000502 DTL 5 - Assemble/Tune/Transport to Site 665 88 0 28NOV02 07APR03

ASDT004000 Install/Test DTL - 5 665 74 0 08APR03 23JUL03
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ASDT004100 DTL - 5 Integrated Testing 665 34 0 24JUL03 10SEP03

1.04.19.02.04  ORNL DTL Tank 6 Assembly & Installation
ASDT000600 IPL - Deliver DTL Tank 6 Drift Tubes 648 0 0 31JAN03

ASDT000602 DTL 6 - Assemble/Tune/Transport to Site 648 79 0 03FEB03 26MAY03

ASDT005000 Install/Test DTL - 6 648 74 0 27MAY03 10SEP03

ASDT005100 DTL - 6 Integrated Testing 648 34 0 11SEP03 28OCT03

1.04.19.02.05  ORNL DTL Tank 4 Assembly & Installation
ASDT000400 IPL - Deliver DTL Tank 4 Drift Tubes 578 0 0 15APR03

ASDT000402 DTL 4 - Assemble/Tune/Transport to Site 578 70 0 16APR03 25JUL03

ASDT003000 Install/Test DTL-4 568 68 0 11AUG03 13NOV03

ASDT003100 DTL - 4 Integrated Testing 568 34 0 14NOV03 07JAN04

1.04.19.02.06  ORNL DTL Tank 2 Assembly & Installation
ASDT000200 IPL - Deliver DTL Tank 2 Drift Tubes 670 0 0 27SEP02

ASDT000202 DTL 2 - Assemble/Tune/Transport to Site 670 90 0 30SEP02 10FEB03

ASDT006000 Install/Test DTL -2 565 56 0 14JUL03 30SEP03

ASDT006100 DTL - 2 Integrated Testing 565 34 0 01OCT03 17NOV03

1.04.19.02.07  DTL Tank 1 D-Plate Installation
ASDT090010 Install D-Plate for DTL-1 Commissioning 577 16 0 31MAR03 22APR03

1.04.19.03  ORNL CCL Assembly & Installation
AS14452T54 CCL Water Transfer Lines - ORNL 860 1 0 23APR03* 23APR03

1.04.19.03.01  ORNL CCL Module 1 Assembly & Installation
ASCC000099 IPL - Deliver EMQ Magnets 728 0 0 25SEP02

ASCC000100 CCL-1 - Intersegment Beam Pipe Assy 728 11 0 26SEP02* 10OCT02

ASCC000101 IPL - Deliver CCL Module 1 659 0 0 17APR03

ASCC000102 CCL 1- Assemble/Tune/Transport to Site 657 35 0 22APR03* 10JUN03

ASCC002100 Install/Test CCL - 1 657 78 0 11JUN03 01OCT03

ASCC002150 CCL - 1 Integrated Testing 657 28 0 02OCT03 10NOV03

1.04.19.03.02  ORNL CCL Module 2 Assembly & Installation
ASCC000199 IPL - Deliver EMQ Magnets 716 0 0 28OCT02

ASCC000200 CCL-2 - Intersegment Beam Pipe Assy 716 18 0 29OCT02* 25NOV02

ASCC000201 IPL - Deliver CCL Module 2 647 0 0 28MAY03

ASCC000202 CCL 2 - Assemble/Tune/Transport to Site 647 34 0 29MAY03* 17JUL03

ASCC002400 Install/Test CCL - 2 647 78 0 18JUL03 05NOV03

ASCC002450 CCL - 2 Integrated Testing 647 28 0 06NOV03 17DEC03

1.04.19.03.03  ORNL CCL Module 3 Assembly & Installation
ASCC000299 IPL - Deliver EMQ Magnets 715 0 0 26NOV02

ASCC000300 CCL-3 - Intersegment Beam Pipe Assy 715 18 0 27NOV02* 20DEC02

ASCC000301 IPL - Deliver CCL Module 3 636 0 0 08JUL03

ASCC000302 CCL 3 - Assemble/Tune/Transport to Site 636 34 0 09JUL03* 25AUG03

ASCC002700 Install/Test CCL - 3 636 74 0 26AUG03 10DEC03

ASCC002750 CCL - 3 Integrated Testing 636 32 0 11DEC03 29JAN04

1.04.19.03.04  ORNL CCL Module 4 Assembly & Installation
ASCC000399 IPL - Deliver EMQ Magnets 733 0 0 26NOV02

ASCC000400 CCL-4 - Intersegment Beam Pipe Assy 715 12 0 23DEC02* 10JAN03

ASCC000401 IPL - Deliver CCL Module 4 529 0 0 07OCT03
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ASCC000402 CCL 4 - Assemble/Tune/Transport to Site 529 37 0 08OCT03* 01DEC03

ASCC003000 CCL-4 Install and Test 529 77 0 02DEC03 23MAR04

ASCC003100 CCL - 4 Integrated testing 529 38 0 24MAR04 17MAY04

1.04.19.03.05  ORNL LEDPS Assembly & Installation
ASCC051100 LEDPS Assembly/Test/Transport to Site 552 7 0 07NOV02* 15NOV02

ASSC001000 Install LEDPS 552 4 0 18NOV02 25NOV02

1.04.19.04  ORNL Diagnostics Assembly & Installation
1.04.19.04.03
AS14921T25 SCL Warm Region Design - ORNL 1,040 64 33 01MAY02A 31JUL02

ASWS000100 IPL - SCL WS Deliver Magnets 522 0 0 01AUG02

ASWS000101 SCL WS - Measure/Fiducialize Magnets 522 142 0 02AUG02 26FEB03

AS14921T80 SCL Equipment - ORNL 898 60 0 01OCT02* 31DEC02

AS14931T30 Water Manifolds & Trans. Line - ORNL 898 40 0 02JAN03* 28FEB03

ASDP000300 IPL - Deliver Diff Pumps/Warm Girders 457 0 0 30MAY03

ASWS000102 SCL WS - Assemble/Available for Installation 457 154 0 02JUN03* 13JAN04

ASWS001400 Install Warm Sections 457 367 0 16JUN03 01DEC04

1.04.19.04.04
ASDP000301 SCL HEDPS - Receive/Assm/Transp to Site 726 4 0 29OCT03* 03NOV03

ASSC012840 Install HEDPS 543 8 0 20JUL04 29JUL04

1.04.19.04.05  ORNL SCL Dummy Cryomodule Installation
ASSC011219 IPL - Deliver Dummy Cryomodules 696 0 0 31OCT03

ASSC011220 Install Dummy Cryomodules 543 23 0 15JUN04 19JUL04

1.04.19.05  ORNL SCL Assembly & Installation
1.04.19.05.01  ORNL Medium Beta CM Assy & Installation
ASMB000101 SCL MB01 - Receive/Inspect/Transport to Si 504 7 0 23JAN03 31JAN03

ASMB000102 SCL MB02 - Receive/Inspect/Transport to Si 515 7 0 23JAN03 31JAN03

ASMB001200 Install Cryomodule MB-1 504 3 0 03FEB03 05FEB03

ASMB000103 SCL MB03 - Receive/Inspect/Transport to Si 508 7 0 06FEB03 14FEB03

ASMB001580 Install Cryomodule MB-2 512 3 0 06FEB03 10FEB03

ASMB001960 Install Cryomodule MB-3 508 4 0 17FEB03 20FEB03

ASMB000104 SCL MB04 - Receive/Inspect/Transport to Si 491 7 0 07MAR03 17MAR03

ASMB002340 Install Crymodule MB-4 491 3 0 18MAR03 20MAR03

ASMB000105 SCL MB05 - Receive/Inspect/Transport to Si 474 7 0 07APR03 15APR03

ASMB002720 Install Cryomodule MB-5 474 3 0 16APR03 18APR03

ASMB000106 SCL MB06 - Receive/Inspect/Transport to Si 458 7 0 02MAY03 12MAY03

ASMB003100 Install Cryomodule MB06 458 3 0 13MAY03 15MAY03

ASMB000107 SCL MB07 - Receive/Inspect/Transport to Si 441 7 0 02JUN03 10JUN03

ASMB003480 Install Crymodule MB07 441 4 0 11JUN03 16JUN03

ASMB000108 SCL MB08 - Receive/Inspect/Transport to Si 425 7 0 30JUN03 10JUL03

ASMB003860 Install Crymodule MB-8 425 3 0 11JUL03 15JUL03

ASMB000109 SCL MB09 - Receive/Inspect/Transport to Si 409 7 0 29JUL03 06AUG03

ASMB004240 Install Crymodule MB-9 409 3 0 07AUG03 11AUG03

ASMB000110 SCL MB10 - Receive/Inspect/Transport to Si 392 7 0 26AUG03 04SEP03

ASMB004620 Install Crymodule MB-10 392 3 0 05SEP03 09SEP03

ASMB000111 SCL MB11 - Receive/Inspect/Transport to Si 375 7 0 24SEP03 02OCT03
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ASMB036810 Med Beta CM Connect & Integrated Testing 424 129 0 01OCT03 07APR04

ASMB005000 Install Crymodule MB-11 375 4 0 03OCT03 08OCT03

1.04.19.05.02  ORNL High Beta CM Assy & Installation
ASHB000201 SCL HB01 - Receive/Inspect/Transport to Si 283 7 0 13FEB04 23FEB04

ASHB000202 SCL HB02 - Receive/Inspect/Transport to Si 618 7 0 13FEB04 23FEB04

ASHB000203 SCL HB03 - Receive/Inspect/Transport to Si 621 7 0 13FEB04 23FEB04

ASHB000204 SCL HB04 - Receive/Inspect/Transport to Si 624 7 0 13FEB04 23FEB04

ASHB006020 Install Cryomodule HB-1 283 3 0 24FEB04 26FEB04

ASHB006400 Install Cryomodule HB-2 615 3 0 27FEB04 02MAR04

ASHB036800 High Beta CM Connect & Integrated Testing 283 169 0 27FEB04 27OCT04

ASHB000205 SCL HB05 - Receive/Inspect/Transport to Si 616 7 0 01MAR04 09MAR04

ASHB006780 Install Cryomodule HB-3 615 3 0 03MAR04 05MAR04

ASHB007160 Install Cryomodule HB-4 615 3 0 08MAR04 10MAR04

ASHB007540 Install Cryomodule HB-5 615 3 0 11MAR04 15MAR04

ASHB000206 SCL HB06 - Receive/Inspect/Transport to Si 599 7 0 29MAR04 07APR04

ASHB007920 Install Cryomodule HB-6 599 3 0 08APR04 12APR04

ASHB000207 SCL HB07 - Receive/Inspect/Transport to Si 583 7 0 26APR04 04MAY04

ASHB009020 Install Cryomodule HB-7 583 3 0 05MAY04 07MAY04

ASHB000208 SCL HB08 - Receive/Inspect/Transport to Si 566 7 0 25MAY04 02JUN04

ASHB009320 Install Cryomodule HB-8 566 3 0 03JUN04 07JUN04

ASHB000209 SCL HB09 - Receive/Inspect/Transport to Si 549 7 0 22JUN04 30JUN04

ASHB009700 Install Cryomodule HB-9 549 3 0 05JUL04 07JUL04

ASHB000210 SCL HB10 - Receive/Inspect/Transport to Si 533 7 0 21JUL04 29JUL04

ASHB010080 Install Cryomodule HB-10 533 3 0 30JUL04 03AUG04

ASHB000211 SCL HB11 - Receive/Inspect/Transport to Si 516 7 0 18AUG04 26AUG04

ASHB010460 Install Cryomodule HB-11 516 3 0 27AUG04 31AUG04

ASHB000212 SCL HB12 - Receive/Inspect/Transport to Si 499 7 0 16SEP04 24SEP04

ASHB010840 Install Cryomodule HB-12 499 3 0 27SEP04 29SEP04

1.04.19.06  AC Distribution, Trays and Cables
AS14229T60 DTL Cabling Fabrication - ORNL 1,001 59 0 08JUL02* 27SEP02

AS14429T60 CCL Manufacturing Cabling - ORNL 1,001 54 0 15JUL02* 27SEP02

1.04.19.06.01  ORNL Linac AC Power Distr/Tray/Cables Install
ASLT002520 Install Linac Tunnel Tray/Pull Cable 979 104 0 03JUN02 29OCT02

ASKB000500 KH - Install AC Power Distribution Compon 961 82 0 31JUL02 26NOV02

ASKB000600 KH - Install Cable Tray 946 97 0 31JUL02 17DEC02

ASKB000700 KH - Install Waveguide Chase Assemblies 967 76 0 31JUL02 14NOV02

ASKB000800 KH - Pull Cable 852 191 0 31JUL02 05MAY03

1.04.19.06.02  Linac Power Supply Installation/Testing
ASKB085110 DTL Power Supply Connections 745 14 0 23OCT02* 11NOV02

ASKB087100 CCL Power Supply Connections 745 48 0 12NOV02 24JAN03

ASKB092020 SCL Power Supply Connections 745 177 0 27JAN03 07OCT03

ASSC041230 SCL Power Supply Testing 500 410 0 12FEB03 29SEP04

1.04.19.07
1.04.19.07.01  ORNL HEBT RF Systems Installation
ASIPL00P36 IPL - Deliver HVCM #17 577 0 0 01APR03
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ASHT000200 LAMS RF Waveguide Installation 476 21 0 12MAY03 10JUN03

ASHS007040 HEBT_ME9 System Installation 490 118 0 07AUG03 28JAN04

ASHS007090 HEBT_ME9 System Integrated Testing 490 49 0 29JAN04 07APR04

1.05  1.5 Ring and Transport System
1.05.13  1.5.13  Ring Field Coordination
1.05.13.01  Ring Field Coordination
AS05131012 ORNL ASD Field Coordination FY02 188 207 60 03DEC01A 30SEP02

AS10128510 Survey & Alignment Eqpt FY02 1,000 207 33 03DEC01A 30SEP02

AS10128512 Magnet Measurement Eqpt FY02 1,000 207 61 03DEC01A 30SEP02

AS10128513 Power Supplies Eqpt FY02 1,000 207 70 03DEC01A 30SEP02

AS05130013 ORNL ASD Field Coordination FY03 188 250 0 01OCT02* 30SEP03

AS10028501 Ring Equip and Consumables - FY03 188 250 0 01OCT02 30SEP03

AS05130014 ORNL ASD Field Coordination FY04 188 251 0 01OCT03* 30SEP04

AS10028502 Ring Equip and Consumables - FY04 188 251 0 01OCT03 30SEP04

AS05130015 ORNL ASD Field Coordination FY05 188 250 0 01OCT04* 30SEP05

AS10028503 Ring Equip and Consumables - FY05 188 250 0 01OCT04 30SEP05

AS05130016 ORNL ASD Field Coordination 1st Qrtr FY06 188 61 0 03OCT05* 30DEC05

AS10028504 Ring Equip and Consumables - FY06 188 61 0 03OCT05 30DEC05

1.05.13.02  Ring Spares
AS15132065 Ring Spares - FY03 188 250 0 01OCT02* 30SEP03

AS15132070 Ring Spares - FY04 188 251 0 01OCT03* 30SEP04

AS15132074 Ring Spares - FY05 188 250 0 01OCT04* 30SEP05

AS15132075 Ring Spares - FY06 188 61 0 03OCT05* 30DEC05

1.05.13.04  Ring FC Diagnostics
AS15134011 Clerical Sppt - FY02 188 188 55 02JAN02A 30SEP02

AS15134021 Clerical Sppt - FY03 188 250 0 01OCT02 30SEP03

AS15134031 Clerical Sppt - FY04 188 251 0 01OCT03 30SEP04

AS15134041 Clerical Sppt - FY05 188 250 0 01OCT04 30SEP05

AS15134051 Clerical Sppt - FY06 188 61 0 03OCT05 30DEC05

1.05.13.05  Injection Stripping Foil
AS05130501 Foil Fabrication (ORNL-UT) 250 100 01JUN01A 30NOV01A

AS05131501 Foil Fabrication (ORNL-UT) 1,000 126 80 03DEC01A 30SEP02

1.05.13.14  Ring FC Mechanical
AS05132401 ASD Ring FC Mechanical FY02 1,000 207 60 03DEC01A 30SEP02

1.05.13.18
1.05.13.18.01
AS05131611 Installation Svcs (FY02) 249 207 60 03DEC01A 30SEP02

AS05130621 Installation Svcs (FY03) 249 250 0 01OCT02 30SEP03

ASTT000510 IPL - BOD RTBT 681 0 0 12FEB03

ASHT000090 IPL - BOD HEBT Tunnel/Svc Bldg 476 0 0 28MAR03

ASHS000520 HEBT Svc Building Prep 490 38 0 31MAR03* 22MAY03

ASHT000100 LAMS and HEBT Tunnel Building Prep 476 66 0 31MAR03 02JUL03

ASRS000510 IPL - BOD Ring Svc Bldg 565 0 0 09APR03

ASTS001015 IPL - BOD RTBT Svc Bldg 758 0 0 30APR03*

ASTS001020 RTBT Svc Building Prep 758 37 0 01MAY03* 23JUN03
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ASAT000510 IPL - BOD Ring Tunnel 727 0 0 08MAY03

ASAT000520 Ring Tunnel Building Prep 727 71 0 09MAY03* 20AUG03

ASRS000520 Ring Svc Building Prep 543 35 0 12MAY03* 30JUN03

ASTT000520 RTBT Tunnel Building Prep 573 32 0 21JUL03* 03SEP03

AS05130631 Installation Svcs (FY04) 249 251 0 01OCT03 30SEP04

AS05130641 Installation Svcs (FY05) 249 250 0 01OCT04 30SEP05

1.05.14  ORNL Ring Assembly & Installation
1.05.14.01  ORNL HEBT Assembly & Installation
1.05.14.01.01  ORNL LAMS Assembly & Installation
ASHB000095 LAMS - Prepare LAMS Magnets in RATS 990 120 8 22MAR02A 14OCT02

ASHE001060 Install LAMS Components 476 35 0 12MAY03 30JUN03

ASHE002660 Install LAMS Collimator Components 619 27 0 19MAY03 25JUN03

1.05.14.01.02  ORNL HEBT Assembly & Installation
ASHB000635 HEBT - Prepare HEBT Arc Magnets in RATS 448 312 10 22MAR02A 19JUN03

ASHE005420 Install HEBT Arc Magnet Components 737 33 0 03SEP03* 17OCT03

ASHS020110 HEBT Svc Bldg Control Rack Installation 744 15 0 18SEP03 08OCT03

1.05.14.01.03  ORNL Linac Dump Assembly & Installation
ASHE002650 IPL - Deliver LAMS Collimator 776 0 0 30SEP02

ASDUL00450 IPL - Deliver Linac Dump Magnets 695 0 0 18DEC02

ASDUL00455 Linac Dump - Prepare Magnets in RATS 695 47 0 19DEC02* 27FEB03

ASDUL00540 Install Linac Dump Magnets 695 6 0 28FEB03* 07MAR03

ASHE041110 Install Linac Dump Beam Pipes 448 4 0 27JAN04 30JAN04

1.05.14.02  ORNL Injection Assembly & Installation
1.05.14.02.01  ORNL Ring Injection Assembly & Installation
ASRQA03325 IPL - Deliver Injection Straight Magnets 956 0 0 30SEP02

ASRQA03265 IPL - Deliver Ring Injection Kicker Magnets 791 0 0 01OCT02*

ASRQA03330 Inspect Ring Injection Straight Magnets 956 44 0 01OCT02* 03DEC02

ASRQA03270 Inspect Ring Injection Kicker Magnets 791 208 0 02OCT02* 01AUG03

1.05.14.02.02  ORNL Ring Injection Dump Assy & Installation
ASDUI01560 IPL - Deliver Injection Dump Magnets 926 0 0 17JAN03

ASDUI01565 Inj Dump - Process Magnets for Installatio 922 4 0 21JAN03* 24JAN03

ASDUI01020 Install Injection Dump Magnets 847 3 0 08MAY03* 12MAY03

ASHE041200 Install Injection Dump Beam Pipes 586 9 0 14MAY04* 27MAY04

1.05.14.03  ORNL Magnet Assembly & Installation
1.05.14.03.01  ORNL Ring Magnet Assembly & Installation
ASRQB04085 IPL - Deliver Collimator Straight Magnets 939 0 0 30SEP02

ASRQC04590 IPL - Deliver Ring Extraction Straight Magnets 843 0 0 30SEP02

ASRQB04090 Inspect Collimator Straight Magnets 939 44 0 01OCT02* 03DEC02

ASRQD05105 IPL - Deliver Ring RF Straight Magnets 962 0 0 25NOV02

ASRQD05110 Inspect Ring RF Straight Magnets 841 107 0 28NOV02* 02MAY03

ASRQA00290 IPL - Deliver Ring Arc Half-Cells 352 0 0 21JAN03*

ASRQA00300 Inspect Ring SW Quadrant Arc Half-Cells 352 178 0 22JAN03* 03OCT03

ASRQB03760 Inspect NW Quadrant Arc Half-Cells 497 178 0 22JAN03* 03OCT03

ASRQC04270 Inspect NE Quadrant Arc Half-Cells 694 173 0 11FEB03* 16OCT03

ASRQD04780 Inspect SE Quadrant Arc Half-Cells 717 173 0 11FEB03* 16OCT03

ASRQA00440 Install Ring SW Quadrant Lattice Comp 337 23 0 27OCT03* 26NOV03
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ASRQC08440 Install Ring NE Quadrant Lattice Comp 688 23 0 27OCT03* 26NOV03

ASRQA02240 Install Ring Injection Lattice Comp 686 24 0 26NOV03* 05JAN04

ASRQC10240 Install Ring Extraction Lattice Components 620 13 0 26NOV03* 16DEC03

ASRQC10420 Install Extraction Straight Components 700 10 0 26NOV03* 11DEC03

ASRQA02640 Install Ring Injection Straight Components 692 17 0 01DEC03* 23DEC03

ASRQD11840 Install Ring SE Quadrant Lattice Comp 678 21 0 15DEC03* 15JAN04

ASRQB05040 Install Ring NW Quadrant Lattice Comp 441 21 0 29DEC03* 28JAN04

ASRQD13820 Install RF Straight Components 667 12 0 15JAN04* 02FEB04

ASRQB07020 Install Collimator Straight Components 644 17 0 11FEB04* 04MAR04

1.05.14.04  ORNL Power Supply Assembly & Installation
1.05.14.04.01  ORNL Ring Power Supply Installation
ASHS015120 HEBT Svc Bldg Power Supply Installation 744 29 0 07AUG03 17SEP03

ASHE050120 HEBT Power Supply Testing 700 87 0 08AUG03* 11DEC03

ASTS011510 Install Extraction Dump Power Supplies 766 3 0 04SEP03 08SEP03

ASDUL50120 Linac Dump Power Supply Tests 561 9 0 08SEP03* 18SEP03

ASRS010210 Install HEBT Power Supplies 685 10 0 01DEC03* 12DEC03

ASRS010400 Install Ring Power Supplies 543 166 0 01DEC03* 29JUL04

ASRS010300 Install RTBT Power Supplies 685 11 0 15DEC03* 31DEC03

ASRS010350 Install Main Ring Dipole Power Supply 685 3 0 02JAN04* 06JAN04

1.05.14.05  ORNL Vacuum Assembly & Installation
1.05.14.05.01  ORNL Ring Vacuum Assembly & Installation
ASHE040020 Install HEBT Vacuum Components 448 148 0 20JUN03 26JAN04

ASRI030020 Install Ring Vacuum Systems 337 166 0 27OCT03 24JUN04

ASRT025020 Install RTBT Vacuum Systems 573 90 0 05NOV03 17MAR04

ASHE045880 HEBT Vacuum Pumpdown 448 23 0 02FEB04 03MAR04

1.05.14.06  ORNL RF Assembly & Installation
1.05.14.06.01  ORNL Ring RF Assembly & Installation
ASRQD05115 IPL - Deliver Ring RF Components 337 0 0 22OCT03

ASRQD05120 Install Ring RF Components 337 84 0 23OCT03* 25FEB04

ASRQD05130 Ring RF System Test 337 84 0 26FEB04 24JUN04

ASRQD05140 Ring RF Integrated Testing 501 65 0 25JUN04 28SEP04

1.05.14.08  ORNL Collimation & Schielding Assembly & Install
1.05.14.08.01  ORNL Ring Collimation Assembly & Installation
ASRI006810 IPL - Deliver Ring Collimator 886 0 0 31JUL02

ASRT005055 IPL - Deliver RTBT Collimator 833 0 0 31JAN03

ASRT005060 Install RTBT Collimators 628 22 0 24NOV03* 29DEC03

ASRI006820 Install Ring Collimators 515 37 0 28JAN04* 18MAR04

1.05.14.09  ORNL Extraction Assembly & Installation
1.05.14.09.01  ORNL Ring Extraction Assy & Installation
ASRQC04600 Inspect Extraction Straight Magnets 843 147 0 01OCT02* 02MAY03

ASRQC04530 IPL - Deliver Extraction Kicker Magnets 678 0 0 02SEP03*

ASRQC04540 Inspect Extraction Kicker Magnets 678 2 0 03SEP03* 04SEP03

1.05.14.09.02  ORNL Ring Extraction Dump Assy & Installation
ASDUE01080 Install Extraction Dump Magnets 847 3 0 08MAY03* 12MAY03

FY02 FY03 FY04 FY05 FY06
O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D A

Sheet 12 of 15



Sheet 13 of 15

Activity
ID

Activity
Description

P Total
Float

Orig
Dur

% Early
Start

Early
Finish

1.05.14.10  ORNL RTBT Assembly & Installation
1.05.14.10.01  ORNL Ring RTBT Assembly & Installation
ASRT001600 IPL - Deliver RTBT Magnets 854 0 0 30SEP02

ASRT001605 RTBT - Process Magnets for Installation 854 146 0 01OCT02* 01MAY03

ASTS010210 Install RTBT PS/Vac/Diag/Ctrl Racks 757 34 0 04AUG03 19SEP03

ASRT001080 Install RTBT Lattice Components 573 53 0 05NOV03* 26JAN04

ASRT004280 Prelim Installation of 15-Degree Dipol 630 2 0 18NOV03* 19NOV03

ASRT050120 RTBT Integrated Systems Testing 573 42 0 18MAR04* 17MAY04

ASTS075110 RTBT-Install Target Protection System 591 2 0 18MAY04* 19MAY04

1.05.14.11  AC Distribution, Trays and Cables
1.05.14.11.01  Buss
ASAT003620 Install Main Ring Copper Buss 750 28 0 21AUG03 30SEP03

1.05.14.11.02  ORNL Ring AC Power Distr/Tray/Cables Install
ASHS002060 HEBT Svc Bildg AC Distr/Tray/Cable Install 490 84 0 08APR03 06AUG03

ASTS002040 RTBT AC Power Distr/Tray/Cables 757 58 0 09MAY03 01AUG03

ASRS002020 Ring Svc Building AC Distribution 543 131 0 22MAY03 26NOV03

ASAT002000 Ring AC Power Distr/Tray/Cable 727 51 0 21AUG03 31OCT03

ASTT002520 RTBT Tunnel AC Power Distr/Tray/Cables 573 44 0 04SEP03 04NOV03

1.05.14.12  BNL Installation Support
AS05114090 BNL Install/Eqpt Testing Sppt - FY04 500 250 0 01OCT03* 29SEP04

1.05.14.13
1.05.14.13.01  ORNL Ring Systems Integrated Testing
ASRI050220 Ring Integrated Systems Testing 337 110 0 25JUN04* 02DEC04

1.10  Pre-Operations
1.10.02  1.10.2 ASD Pre-Operations
1.10.02.01  1.10.2.1 Management Group
AS10027102 Accelerator Division Mgt Support - FY01 292* 100 02OCT00A 28SEP01A

AS10027104 Accelerator Division Mgt Support - FY02 43 100 01OCT01A 30NOV01A

AS10127104 Accelerator Division Mgt Support - FY02 66 207* 60 03DEC01A 30SEP02

AS10027106 Accelerator Division Mgt Support - FY03 66 250 0 01OCT02* 30SEP03

AS10027108 Accelerator Division Mgt Support - FY04 66 251 0 01OCT03* 30SEP04

AS10027110 Accelerator Division Mgt Support - FY05 66 250 0 01OCT04* 30SEP05

AS10027112 Accelerator Division Mgt Support - FY06 66 183 0 03OCT05* 26JUN06

1.10.02.02  1.10.2.2 Operations Group
AS10027126 Prepare to and Commission FE - FY02 43 100 01OCT01A 30NOV01A

AS10027128 Prepare to and Commission DTL-CCL - FY02 43 100 01OCT01A 30NOV01A

AS10127126 Prepare to and Commission FE - FY02 66 207* 60 03DEC01A 30SEP02

AS10127128 Prepare to and Commission DTL-CCL - FY02 66 207* 60 03DEC01A 30SEP02

AS10027127 Prepare to and Commission FE - FY03 66 250 0 01OCT02* 30SEP03

AS10027129 Prepare to and Commission DTL-CCL - FY03 66 250 0 01OCT02* 30SEP03

ASOP005010 Front End - Commissioning 825 46 0 05NOV02* 20DEC02

ASOP005020 DTL - 1 - Commissioning 822 62 0 13MAY03 13JUL03

AS10027130 Prepare to and Commission DTL-CCL - FY04 66 251 0 01OCT03* 30SEP04

AS10027131 Prepare to and Commission SRF - FY04 66 251 0 01OCT03* 30SEP04

ASOP005030 DTL - 2 - Commissioning 829 25 0 18NOV03 12DEC03

ASOP005040 DTL - 3 - Commissioning 829 25 0 13DEC03 06JAN04

FY02 FY03 FY04 FY05 FY06
O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D A

Sheet 13 of 15



Sheet 14 of 15

Activity
ID

Activity
Description

P Total
Float

Orig
Dur

% Early
Start

Early
Finish

ASOP005050 DTL - 4 - Commissioning 828 25 0 08JAN04 01FEB04

ASOP005060 DTL - 5 - Commissioning 828 25 0 02FEB04 26FEB04

ASOP005070 DTL - 6 - Commissioning 828 25 0 27FEB04 22MAR04

ASOP005080 CCL - 1 - Commissioning 772 25 0 18MAY04 11JUN04

ASOP005090 CCL - 2 - Commissioning 772 22 0 12JUN04 03JUL04

ASOP005100 CCL - 3 - Commissioning 772 22 0 04JUL04 25JUL04

ASOP005110 CCL - 4 - Commissioning 772 25 0 26JUL04 19AUG04

AS10027132 Prepare to and Commission SRF - FY05 66 250 0 01OCT04* 30SEP05

AS10027133 Prepare to and Commission Ring Sys - FY05 66 250 0 01OCT04* 30SEP05

ASOP005120 SCL Commissioning 414 81 0 28OCT04 16JAN05

ASOP005130 Linac Dump Commissioning 414 17 0 17JAN05 02FEB05

ASOP005140 HEBT Commissioning 414 19 0 03FEB05 21FEB05

ASOP005160 Ring Commissioning 414 88 0 22FEB05 20MAY05

ASOP005170 Extraction Commissioning 414 11 0 22APR05 02MAY05

ASOP005150 Injection Commissioning 414 9 0 03MAY05 11MAY05

ASOP005190 Machine Protection and Fault Studies 414 8 0 20MAY05 27MAY05

ASOP005200 Studies Relative to High-Intensity Ops 414 47 0 28MAY05 13JUL05

AS10027134 Prepare to and Commission Ring Sys - FY06 66 183 0 03OCT05* 26JUN06

ASOP005180 RTBT Commissioning 274 30 0 01DEC05* 30DEC05

1.10.02.03   1.10.2.3 Accelerator Physics Group
AS10027175 Accel Phys Section Mgt Support - FY01 227* 100 01NOV00A 28SEP01A

AS10027176 Coordinate-Support Physics Design - FY02 43 100 01OCT01A 30NOV01A

AS10027182 Prep/Commission/Operate FE & Linac FY02 43 100 01OCT01A 30NOV01A

AS10027188 Prep/Commission/Operate Ring Syst FY02 43 100 01OCT01A 30NOV01A

AS10027194 Complete/Test DB & Beam App Codes FY02 43 100 01OCT01A 30NOV01A

AS10127176 Coordinate-Support Physics Design - FY02 66 207* 60 03DEC01A 30SEP02

AS10127182 Prep/Commission/Operate FE & Linac FY02 66 207* 60 03DEC01A 30SEP02

AS10127188 Prep/Commission/Operate Ring Syst FY02 66 207* 60 03DEC01A 30SEP02

AS10127194 Complete/Test DB & Beam App Codes FY02 66 207* 60 03DEC01A 30SEP02

AS10027177 Coordinate-Support Physics Design - FY03 66 250 0 01OCT02* 30SEP03

AS10027183 Prep/Commission/Operate FE & Linac FY03 66 250 0 01OCT02* 30SEP03

AS10027189 Prep/Commission/Operate Ring Syst FY03 66 250 0 01OCT02* 30SEP03

AS10027195 Complete/Test DB & Beam App Codes FY03 66 250 0 01OCT02* 30SEP03

AS10027178 Coordinate-Support Physics Design - FY04 66 251 0 01OCT03* 30SEP04

AS10027184 Prep/Commission/Operate FE & Linac FY04 66 251 0 01OCT03* 30SEP04

AS10027190 Prep/Commission/Operate Ring Syst FY04 66 251 0 01OCT03* 30SEP04

AS10027196 Complete/Test DB & Beam App Codes FY04 66 251 0 01OCT03* 30SEP04

AS10027179 Coordinate-Support Physics Design - FY05 66 250 0 01OCT04* 30SEP05

AS10027185 Prep/Commission/Operate FE & Linac FY05 66 250 0 01OCT04* 30SEP05

AS10027191 Prep/Commission/Operate Ring Syst FY05 66 250 0 01OCT04* 30SEP05

AS10027197 Complete/Test DB & Beam App Codes FY05 66 250 0 01OCT04* 30SEP05

AS10027180 Coordinate-Support Physics Design - FY06 66 183 0 03OCT05* 26JUN06

AS10027186 Prep/Commission/Operate FE & Linac FY06 66 183 0 03OCT05* 26JUN06

AS10027192 Prep/Commission/Operate Ring Syst FY06 66 183 0 03OCT05* 26JUN06
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AS10027198 Complete/Test DB & Beam App Codes FY06 66 183 0 03OCT05* 26JUN06

1.10.02.04  1.10.2.4 Accelerator Technology Groups
AS10027215 Technology Sppt FY01 and 1st Qtr FY02 124 100 01OCT01A 31DEC01A

AS10027206 Technology Sppt to Commisssioning FY03 67 250 0 01OCT02* 30SEP03

AS10027210 Technology Sppt to Commisssioning FY03 750 250 0 01OCT02* 30SEP03

AS10027207 Technology Sppt to Commisssioning FY04 67 251 0 01OCT03* 30SEP04

AS10027208 Technology Sppt to Commisssioning FY05 67 249 0 01OCT04* 29SEP05

AS10027209 Technology Sppt to Commisssioning FY06 66 183 0 03OCT05* 26JUN06

1.10.02.04.02  1.10.2.4.2 Ion Source Group
AS10127503 Ion Source FY02 Activity 1,000 207* 60 03DEC01A 30SEP02

1.10.02.04.04  1.10.2.4.4 Power Supply Group
AS10128514 Ring Power Supplies FY02 1,000 207* 60 03DEC01A 30SEP02

1.10.02.04.05  1.10.2.4.5 Mechanical Group
AS10127501 Magnet Measurement FY02 Activity 1,000 207* 60 03DEC01A 30SEP02

1.10.02.04.06  1.10.2.4.6 Survey & Alignment Group
AS10127502 Survey & Alignment FY02 Activity 1,000 188 60 03DEC01A 30SEP02

1.10.02.04.07  1.10.2.4.7 Diagnostics Group
AS10127500 Diagnostics FY02 Activity 1,000 207* 60 03DEC01A 30SEP02

1.10.02.04.08
1.10.02.04.08.02
AS10020534 Ion Source Grp Lab Equip - FY02 188 207* 60 03DEC01A 30SEP02

1.10.02.05  1.10.2.5 Controls Group
AS10027200 Controls Support to Commissioning FY02 43 100 01OCT01A 30NOV01A

AS10127200 Controls Support to Commissioning FY02 66 207* 60 03DEC01A 30SEP02

AS10027201 Controls Support to Commissioning FY03 66 250 0 01OCT02* 30SEP03

AS10027202 Controls Support to Commissioning FY04 66 251 0 01OCT03* 30SEP04

AS10027203 Controls Support to Commissioning FY05 66 250 0 01OCT04* 30SEP05

AS10027204 Controls Support to Commissioning FY06 66 183 0 03OCT05* 26JUN06

1.10.02.05.01  1.10.2.5.1 Controls Group
AS10020554 Controls Section Mgt Support - FY02 188 207* 60 03DEC01A 30SEP02

1.10.02.05.02  1.10.2.5.2 Safety Systems Group
1.10.02.05.02.02  1.10.2.5.2.2 Controls Group Equipment
AS10020584 Controls Group Equip - FY02 188 250* 67 01OCT01A 30SEP02

1.10.02.05.03  1.10.2.5.3 Personnel Protection Systems
1.10.02.05.03.02  1.10.2.5.3.2 Personnel Prot'n Sys Equip
AS10020614 Personnel Protection Sys Equip - FY02 188 250* 67 01OCT01A 30SEP02
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